

Sealed Roads Maintenance Program 2022/23

Zone	
1	Kersbrook, Forreston, Cudlee Creek, Paracombe, Inglewood, Houghton Fortnight Beginning: <ul style="list-style-type: none"> • 27/06/22 • 08/08/22 • 19/09/22 • 31/10/22 • Reactive Work Over Christmas 13/12/22 – 09/01/23
2	Birdwood, Gumeracha, Mount Torrens, Charleston, Lobethal, Woodside Fortnight Beginning: <ul style="list-style-type: none"> • 11/07/22 • 22/08/22 • 03/10/22 • 14/11/22 • Reactive Work Over Christmas 13/12/22 – 09/01/23
3	Rostrevor, Woodforde, Teringie, Norton Summit, Cherryville, Ashton, Basket Range, Lenswood, Greenhill, Summertown, Uraidla, Carey Gully, Piccadilly Fortnight Beginning: <ul style="list-style-type: none"> • 25/07/22 • 05/09/22 • 17/10/22 • 28/11/22 • Reactive Work Over Christmas 13/12/22 – 09/01/23
4	Balhannah, Oakbank, Verdun, Bridgewater, Aldgate Fortnight Beginning: <ul style="list-style-type: none"> • 25/07/22 • 05/09/22 • 17/10/22 • 28/11/22 • Reactive Work Over Christmas 13/12/22 – 09/01/23
5	Crafers, Crafers West, Stirling, Upper Sturt Fortnight Beginning: <ul style="list-style-type: none"> • 11/07/22 • 22/08/22 • 03/10/22 • 14/11/22 • Reactive Work Over Christmas 13/12/22 – 09/01/23
6	Heathfield, Mylor, Longwood, Scott Creek, Bradbury, Iron Bank Fortnight Beginning: <ul style="list-style-type: none"> • 27/06/22 • 08/08/22 • 19/09/22 • 31/10/22 • Reactive Work Over Christmas 13/12/22 – 09/01/23

Sealed Roads Maintenance Program 2022/23

Zone	
1	Kersbrook, Forreston, Cudlee Creek, Paracombe, Inglewood, Houghton Fortnight Beginning: <ul style="list-style-type: none">• 19/01/23• 21/02/22• 03/04/23• 15/05/23
2	Birdwood, Gumeracha, Mount Torrens, Charleston, Lobethal, Woodside Fortnight Beginning: <ul style="list-style-type: none">• 23/01/23• 07/03/23• 17/04/23• 29/05/23
3	Rostrevor, Woodforde, Teringie, Norton Summit, Cherryville, Ashton, Basket Range, Lenswood, Greenhill, Summertown, Uraidla, Carey Gully, Piccadilly Fortnight Beginning: <ul style="list-style-type: none">• 06/02/23• 20/03/23• 01/05/23• 12/06/23
4	Balhannah, Oakbank, Verdun, Bridgewater, Aldgate Fortnight Beginning: <ul style="list-style-type: none">• 06/02/23• 20/03/23• 01/05/23• 12/06/23
5	Crafers, Crafers West, Stirling, Upper Sturt Fortnight Beginning: <ul style="list-style-type: none">• 23/01/23• 07/03/23• 17/04/23• 29/05/23
6	Heathfield, Mylor, Longwood, Scott Creek, Bradbury, Iron Bank Fortnight Beginning: <ul style="list-style-type: none">• 19/01/23• 21/02/22• 03/04/23• 15/05/23